

My Roadmap	
17.06~24.06	Deal with the logo, color theme and the style of our whole image.
25.06~01.07	Work on the website of the supermarket.
02.07~14.07	Work on website and the summary.
18.07~04.09	Not available.
Sep. & Oct.	Keep working on the website, iGem wiki, product visualizing, According to the develop of our project.